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Grant Number: Obligation Date: Award Date:
B-13-DS-40-0001

Grantee Name: Contract End Date: Review by HUD:
Oklahoma 04/28/2016 Submitted - Await for Review
Grant Award Amount: Grant Status: QPR Contact:
$93,700,000.00 Active Robin Slawson

LOCCS Authorized Amount: Estimated PI/RL Funds:

$41,081,134.95

Total Budget:
$93,700,000.00

Disasters:

Declaration Number
No Disasters Found

Narratives
Disaster Damage:

As specified in the June 3, 2014 Federal Register Notice Vol. 79, No. 106, the State sustained multiple disasters occurring from 2011 to 2013.
These disasters were far reaching throughout the fifty-seven (57) counties identified under the Presidential Disaster Declarations. Such
disasters included; tornadoes, wildfires, flooding, straight-line winds, and winter snowstorms. Disaster related damage resulting from
tornadoes (2013) and wildfires (2012) occurring in Cleveland and Creek counties respectively account for the majority of the disaster related
damage. A Damage Assessment Report (August 6, 2013) covering the tornado disaster impact area appears as Appendix A in this Action
Plan and contains a more detailed assessment of the Moore tornado event of 2013. This single disaster proved to be the most significant
event of the Federal Register Notice time period.

Since the initial assessment of the storms’ impact, inquiries have been made to the State of Oklahoma Department of Emergency
Management to update disaster impacts. However, the Department reported that there is no additional State disaster information available.
Because several years have passed and vigorous steps have been taken toward recovery, the State determined that a survey was needed to
update recovery efforts and determine the unmet needs still existing. As mentioned previously, CDBG_DR funds must be used to cover
“unmet’ storm related disaster needs. Given these circumstances, the State prepared both mailed and emailed surveys to representatives of
various units of general local governments (counties, cities, towns), HUD assisted housing, and LITHC housing located within the eligible
disaster areas. US Census (American Community Survey) data was also examined as well to help better identify targeted groups which could
possibly address the LMI requirement set forth in the Federal Register Notice.

The following list includes the Presidential Disaster Declarations and eligible counties accounted for under the eligible declaration. The listing
also denotes the incident period in which the disaster occurred.

Oklahoma Severe Winter Storm (DR-4164)

Incident period: December 5, 2013 to December 6, 2013

Major Disaster Declaration declared on January 30, 2014

Counties Included: Choctaw, Le Flore, McCurtain, Pushmataha

Oklahoma Severe Storms and Tornadoes (DR-4117)

Incident period: May 18, 2013 to June 2, 2013

Major Disaster Declaration declared on May 20, 2013

Counties Included: Atoka, Canadian, Coal, Cleveland, Craig, Haskell, Hughes, Latimer, LeFlore, Lincoln, McClain, McIntosh, Nowata,
Oklahoma, Okfuskee, Okmulgee, Ottawa, Pittsburg, Pottawatomie, Pushmataha, Seminole

Oklahoma Severe Winter Storm and Snowstorm (DR-4109)

Incident period: February 24, 2013 to February 26, 2013

Major Disaster Declaration declared on April 8, 2013

Counties Included: Alfalfa, Beaver, Beckham, Blaine, Custer, Dewey, Ellis, Garfield, Grant, Kay, Kingfisher, Major, Noble, Roger Mills,
Washita, Woods, Woodward

Oklahoma Freedom and Noble Wildfires (DR-4078)

Incident period: August 3, 2012 to August 14, 2012

Major Disaster Declaration declared on August 22, 2012

Counties Inclu

Disaster Damage:

ded: Cleveland, Creek
Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-4064)
Incident period: April 28, 2012 to May 1, 2012
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Major Disaster Declaration declared on June 14, 2012

Counties Included: Alfalfa, Craig, Grant, Kay, Nowata

Oklahoma Severe Storms, Tornadoes, Straight-line Winds, and Flooding (DR-1989)

Incident period: May 22, 2011 to May 25, 2011

Major Disaster Declaration declared on June 6, 2011

Counties Included: Blaine, Caddo, Canadian, Craig, Delaware, Grady, Jefferson, Kingfisher, LeFlore, Logan, Major, McClain, Nowata, Osage,
Ottawa

Oklahoma Severe Storms and Flooding (DR-1988)

Incident period: April 21, 2011 to April 28, 2011

Major Disaster Declaration declared on May 27, 2011

Counties Included: Adair, Cherokee, Delaware, Haskell, LeFlore, McIntosh, Muskogee, Okmulgee, Pittsburg, Sequoyah

Oklahoma Severe Winter Storm and Snowstorm (DR-1985)

Incident period: January 31, 2011 to February 5, 2011

Major Disaster Declaration declared on May 13, 2011

Counties Included: Creek, Craig, Jefferson, Logan, Mayes, Nowata, Okmulgee, Osage, Ottawa, Pawnee, Pottawatomie, Rogers, Stephens,
Tulsa, Wagoner, Washington

Oklahoma Severe Storms, Tornadoes, and Straight-Line Winds (DR-1970)

Incident period: April 14, 2011

Major Disaster Declaration declared on April 22, 2011

Counties Included: Atoka, Pushmataha

Recovery Needs:

A funding allocation was created as a result of several limiting factors and considerations. Some of these factors included Federal Register
Notice CDBG-DR guidelines, damage analysis, surveys, US Census data, and of course the Action Plan submission deadline to

HUD. Considerations involving public input and especially the amount of available funding also restricted the overall scope of the program at
this time.

Unmet need exists in the areas of housing, infrastructure, resiliency / mitigation and planning. Data to determine the unmet need was compiled
from unmet need requests provided by an ODOC unmet needs survey conducted from June 26, 2014 through August 8, 2014. Disaster
Recovery notification letters were individually mailed to each of the fifty-seven (57) disaster eligible counties across the State. Disaster
Recovery natification letters were also mailed to each of the State’s eleven (11) Substate Planning Districts. An email database of
approximately three-thousand (3,000) from ODOC’s Community Developer newsletter was also utilized in conjunction with the ODOC disaster
recovery website. Additionally, supplemental data from HUD’s Oklahoma City Field Office and FEMA was also used. The unmet needs survey
was targeted at the fifty-seven (57) Oklahoma counties and their inclusive municipalities which qualified under the 2011, 2012, and 2013
Presidential Disaster Declarations as specified in the Federal Register Notice. Below is a summary of the results from the survey contained in
the ODOC disaster recovery naotification letters.Please note that these survey results are the initial response to the inquiry of the State’s unmet
disaster needs. Because these unmet needs are based off simple requests and not substantiated by an official application, this listing DOES
NOT reflect a final eligibility of such requested activities. The FINAL eligibility assessment will be conducted upon evaluation of an officially
submitted Disaster Recovery application through the State’s OKGrants’ system.

SURVEY SUMMARY — AS OF 8/8/2014

Total Submissions — 89 Units of General Local Government (UGLG's)

« Total Disaster Funding Requested — $253,818,251.68

« Total Individual Funding Activities Requested Among the 89 UGLG’s — 371

« Projects Directly DR Ineligible: 8 ($3,542,289.75)

« Project Administration Directly Specified in Letter of Intent: 2 ($2,222,869.98) Note: No Other UGLG’s Requested Administration Amounts
as Part of the Letter of Intent.
Cleveland County — (Cleveland / Norman) 67 Activities ($49,221,000.00) Does NOT include OKC/Cleveland County Activities

» Creek County — 136 Activities ($43,435,673.46)

» Oklahoma City — 22 Activities ($87,501,550.00)

« Balance of State — 145 Activities ($73,660,028.22)

Activities Requested from 2011 Disaster Declarations: 125 ($62,789,432.64)
« Activities Requested from 2012 Disaster Declarations: 181 ($60,677,272.96)

 Activities Requested from 2013 Disaster Declarations: 62 ($125,728,676.10)
« Activities Requested with Disaster Event Occurring Outside of Allowed Years (2011, 2012, & 2013): 1 Acivity ($2

Recovery Needs:
t;

CDBG-DR Categories (Total Request - $253,818,251.68)

» Housing — 3 Activities ($9,000,000.00)3.5%

« Infrastructure — 90 Activities ($156,902,371.60)61.8%
» Planning — 10 Activities ($15,403,444.00)6.1%
 Public Facilities — 14 Activities ($1,748,582.64)0.7%

» Resiliency — 250 Activities ($59,640,983.46)23.5% Includes: Emergency Equipment, Generators, Storm Sirens, Housing

3
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Clearance for Flood Plain Issues, Storm Shelters/Safe Rooms.
« Economic Development — 1 Activity ($900,000 INELIGIBLE) 0.4% Project DID NOT Relate To Disaster.

» Administration — 2 Activities ($2,222,869.98)0.9%This amount will not reflect actual administration at the time of the final DR plan. This
amount only shows what was included in the Letter of Intent listings. Federal guidance allows for up to 5% Administration.

« UNKNOWN -1 ($8,000,000.00) 3.2% **NOTE: Requested $8 million in funding but did not provide any detailed list of requested DR
activities.
Consistent with the Federal Register Notice, the primary purpose of the Funding is to address the immediate unmet housing and economic
revitalization needs of our most impacted counties. The State’s allocation of the Funding by activity (as set forth above)is guided by several
critical federal requirements set forth in the Federal Register Notice. All of the programs to be administered in the activity categories identified
above, with the exception of Administration and Planning, will achieve one or more of the National Objectives:
. First, the Federal Register Notice requires that not less than $41,228,000 of the Funding must be used to provide assistance in Cleveland
and Creek Counties. HUD has explained that this requirement was largely based on where registrants who sought assistance from FEMA and
SBA were geographicallyconcentrated.
. Second, allactivities, with the exception of Administration and Planning, must meet at least one of the National Objectives.
. Third, at least 50% of the Funding (together with all related future allocations of CDBG-DR Program funds)must meet the Low/Moderate
Income Benefit National Objective. As a result, the State must be able to demonstrate that the Funding is being expended to assist LMI
persons.
. Fourth, while homeownership assistance may be provided to households up to 120% of AMI, however, only those funds used to serve
households with up to 80% of AMI may qualify as meeting the low and moderate income person benefit national objective.
. Finally, the Funding cannot be used to assist second homes (as defined in IRS Publication 936) or private utilities.
The State’s first priority withtheFundi

Recovery Needs:

ngis to get funding to as many affected residents as possible in order to assist them with disaster recovery. With this priority in mind, the State
has developed additional factors to determine allocations of the Funding down to the level of specificity required by HUD.

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $49,225,687.00
Total Budget $1,386,422.00 $49,225,687.00
Total Obligated $22,075,055.95 $32,224,111.65
Total Funds Drawdown $2,328,267.21 $3,789,219.32
Program Funds Drawdown $2,328,267.21 $3,789,219.32
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $2,198,455.55 $3,663,671.96
Match Contributed $0.00 $0.00
4
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Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)
Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
Low/Mod

Overall Progress Narrative:

Required

$0.00
$14,055,000.00
$18,740,000.00
$4,685,000.00

Target
$46,850,000.00

To Date
92.56%
61.71%

$0.00
$0.00
$976,036.50
$548,611.97

Actual

$42,167,150.75

During this quarter, activities continue for Round 1 (R1) funding. New project activities were added as R2, R3, R4
and R5 as submitted and approved by HUD. Quarterly Reports have been posted on the OKCommerce.gov
website and submitted via email to local field Rep. See individual activities for more notes.

» The Obligated amounts will Total the Budget Amounts next Quarter Report ending 12/31/15.

» The Contract Reporting Template is located under the activity for State - 83.1 ODOC Admin DR R3.

Project Summary

Project #, Project Title

Program Funds

This Report Period

Project Funds

Drawdown Budgeted

To Date

Admin - DR R1, Admin - DR R1

Admin - DR R3, Admin - DR R3

Admin - DR R4, Admin - DR R4

Admin - DR R5, Admin - DR R5

Admin - DR R6, Admin - DR R6

Housing - DR R1, Housing - DR R1

Housing - DR R3, Housing - DR R3

Housing - DR R5, Housing - DR R5
Infrastructure - DR R1, Infrastructure - DR R1

Infrastructure - DR R2, Infrastructure - DR R2

($22,622.82)
$179,061.67
$0.00
$0.00
$0.00
$130,233.92
$143,400.00
$0.00
$678,850.71
$0.00

$320,481.30
$1,242,068.00
$442,959.25
$68,000.00
$0.00
$441,304.70
$5,000,000.00
$750,000.00
$2,354,230.00
$1,980,000.00

Program Funds

Drawdown

$216,962.65
$331,649.32
$0.00

$0.00

$0.00
$330,712.21
$245,100.00
$0.00
$1,244,041.61
$0.00
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Infrastructure - DR R3, Infrastructure - DR R3

Infrastructure - DR R, Infrastructure - DR R6

Mitigation / Resiliency - DR R1, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R3, Mitigation / Resiliency - DR
Mitigation / Resiliency - DR R6, Mitigation / Resiliency - DR
Mitigation / Resiliency DR R4, Mitigation / Resiliency DR R4
Mitigation / Resiliency DR R5, Mitigation / Resiliency DR R5
Planning - DR R1, Planning - DR R1

Planning - DR R3, Planning - DR R3

$803,051.70
$0.00
$78,589.00
$59,200.00
$0.00

$0.00

$0.00
$278,503.03
$0.00

$8,301,250.00
$0.00
$200,000.00
$1,457,925.00
$0.00
$16,395,416.70
$537,500.00
$930,000.00
$660,000.00

$805,635.00
$0.00
$128,494.00
$59,200.00
$0.00

$0.00

$0.00
$427,424.53
$0.00

.
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Activities

Project #/ Title: Admin - DR R1/Admin - DR R1

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R1
Projected Start Date:
04/29/2014

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

DR Administration

Location Description:
Oklahoma City

Activity Progress Narrative:

OKC 10.6 Admin R1
OKC 10.6 Admin R1

Activity Status:

Under Way

Project Title:

Admin - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $132,500.00
$0.00 $132,500.00
$0.00 $132,500.00
($22,622.82) $33,245.65
($22,622.82) $33,245.65
$0.00 $0.00

$0.00 $0.00
$76,199.42 $132,067.89
$76,199.42 $132,067.89
$0.00 $0.00

July & August Admin draws: 7,972.03; 3,394.48 = 11,366.51+15,421.79=$26,788.30 Total for Quarter
CORRECTION: 4/23/15 draw $25,365.73 and 5/19/15 draw of $24,045.39 missed as expended during previous quarterly
reports. ($49,411.12) = 76,1993.42 making Total expenditures $132,067.89 equal to draws completed from 10/29/14 thru

9/4/15.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: State - 10.6 ODOC DR Admin R1

Activity Title: State - 10.6 ODOC DR Admin R1

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R1 Admin - DR R1

Projected Start Date: Projected End Date:

04/29/2014 04/29/2016

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Oklahoma Department of Commerce

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $182,681.30

Total Budget $0.00 $182,681.30

Total Obligated $0.00 $178,417.00

Total Funds Drawdown $0.00 $178,417.00
Program Funds Drawdown $0.00 $178,417.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended ($4,264.30) $178,417.00

Oklahoma Department of Commerce (%$4,264.30) $178,417.00
Match Contributed $0.00 $0.00

Activity Description:
State - ODOC Admin R1

Location Description:

State - ODOC Admin - 900 N. Stiles Ave. OKC, OK 73104

Activity Progress Narrative:

Correction to funds expended shown last quarter. The 4,264.30 was obligated last quarter but not drawn or expended as
reflected in last quarter report.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Bristow, City of

Admin - DR R3/Admin - DR R3

Bristow 83.1 Admin R3
Bristow 83.1 Admin R3
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Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Bristow, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $22,500.00
$0.00 $22,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Match Contributed

Activity Description:

Administration (Street Reconstruction)

Location Description:

City of Bristow, OK

Activity Progress Narrative:

$0.00

City signed a contract for Grant administrative services $22,500.00. Preparation of the ER (RROF) was completed and
submitted. ROF on 7/27/15. Preparing bid documents this quarter. Bids let and awarded.

 Street Improvements awarded on 10/22/15 to BECCO Contractors for $722,575.00
* Materials Bid Award 10/19/15 to McGuire Brothers $17,631.00

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Catoosa, City of

Match Contributed

Activity Description:

Project Administration

Location Description:

Catoosa, City of

Activity Progress Narrative:

No Activity This Quarter.

Catoosa 83.1 Admin R3
Catoosa 83.1 Admin R3

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:
Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Catoosa, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $6,000.00
$0.00 $6,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Cleveland County 83.1 Admin R3

Activity Title: Cleveland County 83.1 Admin R3

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R3 Admin - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Cleveland County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $21,972.00

Total Budget $0.00 $21,972.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Cleveland County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County

Activity Progress Narrative:

No Activity This Quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Administration

Location Description:

Silver City - Creek County

Activity Progress Narrative:

No Activity This Quarter.

Creek Co (SP) Silver City 83.1 Admin R3
Creek Co (SP) Silver City 83.1 Admin R3

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2014

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $2,332.00
$0.00 $2,332.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Kiefer

Match Contributed

Activity Description:

Administration

Location Description:

Kiefer, Town of

Activity Progress Narrative:

No Activity This Quarter.

Kiefer 83.1 Admin R3
Kiefer 83.1 Admin R3

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:
Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Kiefer

Jul 1 thru Sep 30, 2015 To Date
N/A $2,332.00
$0.00 $2,332.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Kingfisher 83.1 Admin R3

Activity Title: Kingfisher 83.1 Admin R3

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R3 Admin - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Kingfisher, City of

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $30,000.00

Total Budget $0.00 $30,000.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Kingfisher, City of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Kingfisher

Activity Progress Narrative:

No Activity This Quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Mannford, City of

Match Contributed

Activity Description:

Project Administration

Location Description:

Mannford

Activity Progress Narrative:

Mannford 83.1 Admin R3
Mannford 83.1 Admin R3

Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Mannford, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $150,000.00
$0.00 $150,000.00
$0.00 $150,000.00
$8,007.60 $11,974.10
$8,007.60 $11,974.10
$0.00 $0.00

$0.00 $0.00
$8,007.60 $11,974.10
$8,007.60 $11,974.10
$0.00 $0.00

Admin. Invoices 3/31/15 $1,000; 4/30/15 $1,641.00; 5/31/15 $1,912.25; 6/30/15 $1,425.00 = 5,978.25
Admin Invoices 7/31/15 1,276.60; 8/31/15 $752.75;

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Norman, City of

Match Contributed

Activity Description:

Project Administration

Location Description:

Norman

Activity Progress Narrative:

Norman 83.1 Admin R3
Norman 83.1 Admin R3

Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Norman, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $21,312.00
$0.00 $21,312.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

There is activity from the City on preparing the Env. Review and Engineering but no invoices this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Oilton, City of

Match Contributed

Activity Description:

Administration

Location Description:

Oilton, City of

Activity Progress Narrative:

No activity this quarter.

Oilton 83.1 Admin R3
Oilton 83.1 Admin R3

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:
Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Oilton, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $4,408.00
$0.00 $4,408.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R3
Projected Start Date:
12/15/2014

Benefit Type:
()

National Objective:

OKC 83.1 Admin R3
OKC 83.1 Admin R3

Activity Status:

Under Way

Project Title:

Admin - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

N/A City of Oklahoma City2

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $360,825.00

Total Budget $0.00 $360,825.00

Total Obligated $0.00 $360,825.00

Total Funds Drawdown $67,723.34 $109,563.27
Program Funds Drawdown $67,723.34 $109,563.27
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $67,723.34 $109,563.27

City of Oklahoma City2 $67,723.34 $109,563.27
Match Contributed $0.00 $0.00

Activity Description:

Administration

Location Description:

Oklahoma City

Activity Progress Narrative:
OKC Admin.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

State - 83.1 ODOC Admin DR R3
State - 83.1 ODOC Admin DR R3

Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R3 Admin - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016

Benefit Type:
()

National Objective:

Completed Activity Actual End Date:

Responsible Organization:

N/A Oklahoma Department of Commerce

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $620,387.00

Total Budget $0.00 $620,387.00

Total Obligated $0.00 $574,709.00

Total Funds Drawdown $103,330.73 $210,111.95
Program Funds Drawdown $103,330.73 $210,111.95
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $107,795.23 $217,159.75

Oklahoma Department of Commerce $107,795.23 $217,159.75
Match Contributed $0.00 $0.00

Activity Description:

State DR Administration

Location Description:

Oklahoma Dept. of Commerce, Oklahoma City, OK

Activity Progress Narrative:

State Admin Draw. - Due to Revised vouchers...the total amount drawn and expended do not match.

CORRECTION MADE: The total amounts drawn and expended per Quarter are from:

» 1/1/15 to 3/31/15 = $12,463.76

* 4/1/15 to 6/30/15 = $89.852.96 (102,316.72)
 7/1/15 to 9/30/15 = $114,843.03 (217,159.75)
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document

Contract Reporting Template 9.30.15..xIsx

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

31

Admin - DR R4/ Admin - DR R4

Cleveland Co (SP) Cedar Country Admin R4
Cleveland Co (SP) Cedar Country Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $2,232.00
$0.00 $2,232.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Total Obligated $2,232.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Cleveland County $0.00
Match Contributed $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:
9/30/15 Cleveland Co. submitted RROF for Cedar Country (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment (Brush Truck)

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$2,232.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Amount

32

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:

Cleveland Co (SP) Lexington 83.1 Admin R4
Cleveland Co (SP) Lexington 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

N/A Cleveland County
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $8,712.00
Total Budget $0.00 $8,712.00
Total Obligated $8,712.00 $8,712.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Cleveland County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Lexington

Activity Progress Narrative:
9/30/15 Cleveland Co. submitted RROF for Lexington (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment/Truck

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:

Cleveland Co (SP) Little Axe 83.1 Admin R4
Cleveland Co (SP) Little Axe 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

N/A Cleveland County
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $17,352.00
Total Budget $0.00 $17,352.00
Total Obligated $17,352.00 $17,352.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Cleveland County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Little Axe

Activity Progress Narrative:
9/30/15 Cleveland Co. submitted RROF for Little Axe (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment/truck

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:

N/A Cleveland County
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $17,352.00
Total Budget $0.00 $17,352.00
Total Obligated $17,352.00 $17,352.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Cleveland County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Noble

Activity Progress Narrative:

Cleveland Co (SP) Noble 83.1 Admin R4
Cleveland Co (SP) Noble 83.1 Admin R4

9/30/15 Cleveland Co. submitted RROF for Noble (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment/truck

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Community Development Systems
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Project Administration

Location Description:

Cleveland County Sponsoring Slaughterville

Activity Progress Narrative:

Cleveland Co (SP) Slaughterville 83.1 Admin R4

Cleveland Co (SP) Slaughterville 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $10,872.00
$0.00 $10,872.00
$10,872.00 $10,872.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

9/30/15 Cleveland Co. submitted RROF for Slaughterville (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment/truck

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Depew 83.1 Admin R4

Activity Title: Creek Co (SP) Depew 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $7,674.00

Total Budget $0.00 $7,674.00

Total Obligated $7,674.00 $7,674.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Depew

Activity Progress Narrative:
8/27/15 Creek Co. submitted RROF for Depew (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment, Pumper Tanker and Skid Unit

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Freedom Hill

Activity Progress Narrative:

Creek Co (SP) Freedom Hill 83.1 Admin R4
Creek Co (SP) Freedom Hill 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $11,596.00
$3,922.00 $11,596.00
$11,596.00 $11,596.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

9/1/15 Creek Co. submitted RROF for Freedom Hill (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment; Pumper Truck and Bunker Gear

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (Sp) Kellyville 83.1 Admin R4

Activity Title: Creek Co (Sp) Kellyville 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $5,850.00

Total Budget $0.00 $5,850.00

Total Obligated $5,850.00 $5,850.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Kellyville

Activity Progress Narrative:
8/27/15 Creek Co. submitted RROF for Kellyville (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment; Truck and Bunker Gear

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Milfay 83.1 Admin R4

Activity Title: Creek Co (SP) Milfay 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $9,507.00

Total Budget $0.00 $9,507.00

Total Obligated $9,507.00 $9,507.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Milfay

Activity Progress Narrative:
9/1/15 Creek Co. submitted RROF for Milfay (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment; Grass Unit Truck and Tanker Truck

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Olive 83.1 Admin R4

Activity Title: Creek Co (SP) Olive 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $11,221.00

Total Budget $0.00 $11,221.00

Total Obligated $11,221.00 $11,221.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Olive

Activity Progress Narrative:
9/1/15 Creek Co. submitted RROF for Olive (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment; Pumper/Tanker Truck and bunker gear

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:

N/A Creek County
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $7,308.00
Total Budget $0.00 $7,308.00
Total Obligated $7,308.00 $7,308.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County Sponsoring Shamrock

Activity Progress Narrative:

Creek Co (SP) Shamrock 83.1 Admin R4
Creek Co (SP) Shamrock 83.1 Admin R4

9/1/15 Creek Co. submitted RROF for Shamrock (Fire District)

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

» 58.35b (4) Not subject to 58.5 - Fire Equipment; 2 trucks and bunker gear

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Project Administration

Location Description:

Creek County - Board of County Commissioners

Activity Progress Narrative:

Creek County (BOCC) 83.1 Admin R4
Creek County (BOCC) 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $234,753.00
$0.00 $234,753.00
$234,753.00 $234,753.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Project: Communications Towers and Radio Equipment. Creek County is preparing the Env. Review/Bid Documents.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:

()

National Objective:

N/A Creek County
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $60,000.00
Total Budget $0.00 $60,000.00
Total Obligated $60,000.00 $60,000.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Creek County (SP) Sheriff Dept 83.1 Admin R4
Creek County (SP) Sheriff Dept 83.1 Admin R4

Creek County Sponsoring Creek County Sheriff's Department

Activity Progress Narrative:

Project: Communications Towers and Radio Equipment (Sherrif's Dept). Creek County is preparing the Env. Review/Bid

Documents

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Drumright 83.1 Admin R4

Activity Title: Drumright 83.1 Admin R4

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

Admin - DR R4 Admin - DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

()

National Objective: Responsible Organization:

N/A Drumright, City of

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $10,235.25

Total Budget $0.00 $10,235.25

Total Obligated $10,235.25 $10,235.25

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Drumright, City of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Project Administration

Location Description:

Drumright, City of

Activity Progress Narrative:
9/3/15 submitted RROF for Drumright (fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment, Pumper and Rescue Trucks

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Mounds, Town of

Match Contributed

Activity Description:

Project Administration

Location Description:

Mounds, Town of

Activity Progress Narrative:
9/4/15 RROF Mounds (Fire District)

Mounds 83.1 Admin R4
Mounds 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Mounds, Town of

Jul 1 thru Sep 30, 2015 To Date
N/A $3,845.00
$0.00 $3,845.00
$3,845.00 $3,845.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

» 58.35b (4) Not subject to 58.5 - Fire Equipment, Fire Truck and Bunker Gear

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R4
Projected Start Date:
06/11/2015

Benefit Type:
()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Sapulpa, City of
Match Contributed

Activity Description:

Project Administration

Location Description:

Sapulpa, City of

Activity Progress Narrative:

8/11/15 Sapulpa submitted RROF (Fire District)

Sapulpa 83.1 Admin R4
Sapulpa 83.1 Admin R4

Activity Status:

Under Way

Project Title:

Admin - DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Sapulpa, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $24,450.00
$0.00 $24,450.00
$24,450.00 $24,450.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

» 58.35b (4) Not subject to 58.5 - Fire Equipment, Five Fire Trucks/apparatus

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
Admin - DR R5
Projected Start Date:
07/21/2015

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Admin - DR R5/Admin - DR R5

OKC 10.6 Admin R5
OKC 10.6 Admin R5
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Activity Status:

Under Way

Project Title:

Admin - DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $68,000.00
$68,000.00 $68,000.00
$68,000.00 $68,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Match Contributed

Activity Description:

Administration

Location Description:

Oklahoma City

Activity Progress Narrative:

No activity this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00 $0.00

Amount

Project # / Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Housing - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
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Housing - DR R1/Housing - DR R1

OKC 10.6 Housing (Multi-Fam) R1
OKC 10.6 Housing (Multi-Fam) R1

Activity Status:

Under Way

Project Title:

Housing - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:
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Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

Rehab of storm damaged Providence Apts (Multi-Family) in OKC

Location Description:

OKC - Providence Apts.

Activity Progress Narrative:
(pay #17) 2,319.87

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
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Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $62,500.00
$0.00 $62,500.00
$0.00 $62,500.00
$42,933.87 $48,933.87
$42,933.87 $48,933.87
$0.00 $0.00
$0.00 $0.00
$42,933.87 $48,933.87
$42,933.87 $48,933.87
$0.00 $0.00
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Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: OKC 10.6 Housing (Single-Fam) R1

Activity Title: OKC 10.6 Housing (Single-Fam) R1

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

Housing - DR R1 Housing - DR R1

Projected Start Date: Projected End Date:

04/29/2014 04/29/2016

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

Low/Mod City of Oklahoma City2

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $237,500.00

Total Budget $0.00 $237,500.00

Total Obligated $0.00 $237,500.00

Total Funds Drawdown $87,300.05 $140,473.64
Program Funds Drawdown $87,300.05 $140,473.64
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $87,300.05 $140,473.64

City of Oklahoma City2 $87,300.05 $140,473.64
Match Contributed $0.00 $0.00

Activity Description:

Rehab / Reconstruction of Single Family housing units.

Location Description:
OKC

Activity Progress Narrative:
(Pay #17) 2,248.93;

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 5 5/70
This Report Period Cumulative Actual Total / Expected
Total Total
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# of Housing Units

# of Singlefamily Units

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address

3725 SW 26th St.

409 SW 65th St

4225 NE 16th Terrace

8120 NW 119th St.

This Report Period

Mod
0

0

City

Oklahoma City

Oklahoma City

Oklahoma city

Oklahoma City

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

5/70
5/70

Cumulative Actual Total / Expected

Total Low

0 0/35

0 0/35
County

Mod Total Low/Mod
0/0 0/35 0
0/0 0/35 0
State Zip Status / Accept
Oklahoma 73108 Not Validated / N
Oklahoma 73139 Not Validated / N
Oklahoma 73121 Not Validated / N
Oklahoma 73162 Not Validated / N

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction of new replacement housing
Project Number:

Housing - DR R3

Projected Start Date:

Housing - DR R3/ Housing - DR R3

Mannford 83.1 Housing (Sr) R3
Mannford 83.1 Housing (Sr) R3

67

Activity Status:
Under Way
Project Title:
Housing - DR R3

Projected End Date:
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12/15/2014

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Mannford, City of

Match Contributed

Activity Description:

12/15/2016
Completed Activity Actual End Date:

Responsible Organization:
Mannford, City of

Jul 1 thru Sep 30, 2015 To Date

N/A $5,000,000.00
$0.00 $5,000,000.00
$0.00 $5,000,000.00
$143,400.00 $245,100.00
$143,400.00 $245,100.00
$0.00 $0.00

$0.00 $0.00
$143,400.00 $245,100.00
$143,400.00 $245,100.00
$0.00 $0.00

1. Proposed Project Activities: Cimarron Courts Senior Apartments - Elderly Congregative Housing- CDBG Disaster
Recovery participation is $5,000,000. This proposal is for the development of a new 40 unit project (including 34 single
bedroom and 6 two bedroom units) to be located within the City of Mannford on City property provided for the project. This
project, located at 807 Greenwood Avenue, will be close to the existing Senior Citizen Activity Center and other facilities that
support the health and safety of senior citizens. This new housing project will be actively marketed as replacement housing for
elderly citizens who were displaced by the Freedom Wildfire and are still attempting to find permanent housing options as a

result of the fire.

Location Description:

Mannford

Activity Progress Narrative:

Arch. Inv. 6/25/15 $ 84,600; Architect Inv. 9/10/15 $58,800 = 143,400.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
Activity Locations

No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title: Housing - DR R5/Housing - DR R5

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Housing - DR R5

Projected Start Date:

07/21/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:
Housing Rehab: Single Family Housing

Location Description:

OKC 10.6 Housing (Single-Fam) R5
OKC 10.6 Housing (Single-Fam) R5

Activity Status:
Under Way

Project Title:
Housing - DR R5
Projected End Date:
07/21/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $750,000.00
$750,000.00 $750,000.00
$750,000.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Oklahoma City

Activity Progress Narrative:

See Housing R1 for activities.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Infrastructure - DR R1 / Infrastructure - DR R1

Lincoln County (Carney) 10.6 Infrastructure R1

Lincoln County (Carney) 10.6 Infrastructure DR R1

Activity Status:

Completed

Project Title:

Infrastructure - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
Lincoln County
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Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $268,230.00
Total Funds Drawdown $228,834.10
Program Funds Drawdown $228,834.10
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Lincoln County $0.00
Match Contributed $0.00

Activity Description:

Road Reconstruction

Location Description:

Lincoln County - Reconstruction of streets within the Town of Carney area.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$268,230.00
$268,230.00

$268,230.00
$228,834.10

$228,834.10
$0.00

$0.00
$0.00
$0.00

$0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
Infrastructure - DR R1
Projected Start Date:
04/29/2014

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall

OKC 10.6 Infrastructure (Drainage) R1
OKC 10.6 Infrastructure (Drainage) R1 LMA

Activity Status:

Under Way

Project Title:

Infrastructure - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

Rehab / Reconstruction of city drainage systems

Location Description:
OKC

Activity Progress Narrative:

Engineering expenses.

Accomplishments Performance Measures
This Report Period
Total

# of Linear miles of Public 0
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Jul 1 thru Sep 30, 2015 To Date
N/A $726,000.00
$0.00 $726,000.00
$0.00 $726,000.00
$64,489.44 $79,404.39
$64,489.44 $79,404.39
$0.00 $0.00

$0.00 $0.00
$64,489.44 $79,404.39
$64,489.44 $79,404.39
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/5
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

OKC 10.6 Infrastructure (Streets) R1 Cleveland Co

OKC 10.6 Infrastructure (Streets) R1 Cleveland Co

Activity Status:

Under Way

Project Title:

Infrastructure - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2
Match Contributed

Activity Description:

Street Reconstruction

Location Description:

City of Oklahoma City - Cleveland County

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Linear miles of Public 0
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Jul 1 thru Sep 30, 2015 To Date
N/A $810,000.00
$0.00 $810,000.00
$0.00 $810,000.00
$385,527.17 $385,803.12
$385,527.17 $385,803.12
$0.00 $0.00

$0.00 $0.00
$385,527.17 $385,803.12
$385,527.17 $385,803.12
$0.00 $0.00

Cumulative Actual Total / Expected

Total
0/6
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

Infrastructure - DR R2

Projected Start Date:

12/11/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
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Infrastructure - DR R2 / Infrastructure - DR R2

OKC 10.6 Infrastructure (Drainage) R2
OKC 10.6 Infrastructure (Drainage) R2

Activity Status:

Under Way

Project Title:

Infrastructure - DR R2

Projected End Date:

12/11/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $90,000.00
$0.00 $90,000.00
$0.00 $90,000.00
$0.00 $0.00
$0.00 $0.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Oklahoma City2 $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Drainage Improvements

Location Description:
Oklahoma City

Activity Progress Narrative:

No activity for R2 see R1.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear miles of Public 0 0/5

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R2

Projected Start Date:

12/11/2014

Benefit Type:
Area ()

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2
Match Contributed

Activity Description:

Construction/reconstruction of streets

Location Description:
Oklahoma City

Activity Progress Narrative:

No Activity for R2 funds...see R1.

OKC 10.6 Infrastructure (Streets) R2 Cleveland Co

OKC 10.6 Infrastructure (Streets) R2 Cleveland Co

Activity Status:
Under Way
Project Title:

Infrastructure - DR R2
Projected End Date:

12/11/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date

N/A $1,890,000.00
$0.00 $1,890,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Accomplishments Performance Measures

# of Linear miles of Public

This Report Period
Total
0

77

Cumulative Actual Total / Expected
Total
0/10
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

Infrastructure - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown

78

Infrastructure - DR R3 / Infrastructure - DR R3

Bristow 83.1 Infrastructure (Streets) R3
Bristow 83.1 Infrastructure (Streets) R3

Activity Status:

Under Way

Project Title:

Infrastructure - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:
Bristow, City of

Jul 1 thru Sep 30, 2015 To Date
N/A $750,000.00
$0.00 $750,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

Bristow, City of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

1. The City proposes to expand an existing Capital Street Improvement Program, in part, to support the proposed
development of new single family housing units and to correct deteriorated asphalt and road base areas that were affected by
the Severe Winter Storm and Snowstorm (DR-1985) in 2011. (See attached letter from PEC, Inc., the City’s Engineer.) This
winter storm event accelerated the deterioration of streets in several areas of the City. Moisture problems created by the storm
and the freeze/thaw cycle that accompanied it have led to a significant increase in “unmet need” that has not yet been
adequately addressed. In some areas, street segments which were scheduled for normal maintenance and overlay have
needed to be reclassified to a more extensive category of repair and resurfacing. The City has attempted to complete the
needed repairs and resurfacing in a timely fashion utilizing City resources but an additional phase is needed to respond to the
increased level of damage. The City intends to reconstruct and/or resurface approximately 19,000 linear feet of existing
residential streets at an estimated cost of $750,000.

Location Description:
City of Bristow, OK

Activity Progress Narrative:

Bristow submitted RROF on 7/22/15...ROF on 7/27/15 for CEST - 2" Asphalt Overlay and widening with drive turnouts for
several streets within the City as per application. The Bid Documents were prepared for advertisement in September with bid
opening in October.

 Street Improvements awarded on 10/22/15 to BECCO Contractors for $722,575.00
* Materials Bid Award 10/19/15 to McGuire Brothers $17,631.00

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Linear feet of Public 0 0/19000

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.
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Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems

Project Number:
Infrastructure - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

Rehabilitation of the Lake Draper Water Treatment Plant

Location Description:

Oklahoma City

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

# of Public Facilities

Activity Status:

Under Way

Project Title:

OKC 83.1 Infrastructure (Draper Plant)
OKC 83.1 R3 Infrastructure (Draper Plant)

Infrastructure - DR R3
Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date

N/A $2,484,450.00
$0.00 $2,484,450.00
$2,484,450.00 $2,484,450.00
$803,051.70 $805,635.00
$803,051.70 $805,635.00
$0.00 $0.00

$0.00 $0.00
$803,051.70 $803,051.70
$803,051.70 $803,051.70
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Mitigation / Resiliency - DR R1

Projected Start Date:

04/29/2014

Benefit Type:
Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown
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Mitigation / Resiliency - DR R1 / Mitigation / Resiliency - DR

OKC 10.6 Mitigation / Resiliency Shelter Prog R1

10.6 Mitigation / Resiliency Shelter Prog R1

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R1

Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date

N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$78,589.00 $128,494.00
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Program Funds Drawdown $78,589.00 $128,494.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $78,589.00 $128,494.00
City of Oklahoma City2 $78,589.00 $128,494.00
Match Contributed $0.00 $0.00
Activity Description:
Mitigation / Resiliency - Storm Shelter Program for City
Location Description:
Oklahoma City
Activity Progress Narrative:
Storm Shelters Installed to 99 single family low/mod income households to date.
» See attachments in supporting documents for data spreadsheets and SHPO release.
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 39 39/100
# of Singlefamily Units 39 39/100
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/100 0/0 0/100 0
Activity Locations
Address City County State Zip Status / Accept
11024 S Eastside Drive oklahoma city Oklahoma 73119 Not Validated / N
1104 SW 127th Place Oklahoma City Oklahoma 73170 Not Validated / N
11600 Walters Ave Oklahoma City Oklahoma 73162 Not Validated / N
12105 Hickory Creet oklahoma city Oklahoma 73170 Not Validated / N
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1216 SW 112th Place

1241 NE 43rd st

13117 S Robinson

13220 SW 2nd Terrace

1525 NE 19th St

1525 SW 48th St

15609 Acadia Road

17036 Hardwood Place

1707 S Missouri

1820 NW 30

2035 NW 29th St

2245 SW Binkley St.

2309 SW 135th St.

236 SE 42nd St.

Oklahoma City

oklahoma city

Oklahoma City

Oklahoma City

oklahoma city

Oklahoma City

oklahoma city

Oklahoma City

Oklahoma City

Oklahoma City

oklahoma city

oklahoma City

oklahoma city

Oklahoma city
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Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

73170

73111

73170

73099

73111

73119

73160

73012

73129

73118

73106

73119

73170

73129

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

.
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2520 SW 83rd St

2609 SW 85th St

2617 N Reeves

2713 SW 87th

2724 NW 11th St

3008 SW 63rd St

3120 SW 86th St

3121 S Clegern St

3605 S Steele

3720 Marywood Circle

3725 SW 26th St.

409 SW 65th St

4225 NE 16th Terrace

4624 NW 15th

oklahoma city

oklahoma city

oklahoma city

oklahoma city

Oklahoma City

Oklahoma City

oklahoma city

oklahoma city

oklahoma city

Oklahoma City

Oklahoma City

oklahoma city

Oklahoma City

oklahoma city
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Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

Oklahoma

73159

73159

73127

73159

73120

73159

73159

73109

73109

73135

73108

73139

73121

73129

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

Not Validated / N

.
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5400 S Independence Ave Oklahoma City Oklahoma 73119 Not Validated / N

6813 S klein Avenue oklahoma city Oklahoma 73139 Not Validated / N
709 SW 71 Oklahoma City Oklahoma 73139 Not Validated / N
7204 South Blackwelder Avenue Oklahoma City Oklahoma 73159 Not Validated / N
729 NW 92nd St. Oklahoma City Oklahoma 73114 Not Validated / N
8400 S Hillcrest Terrace Oklahoma City Oklahoma 73159 Not Validated / N
9925 Lauren Drive oklahoma City Oklahoma 73160 Not Validated / N

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents
Document 15981 #17 Storm Shelter Rehab.xIsx

Document 15981 #14 Storm Shelter Rehab.xIsx
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Document 15981 #14 SHPO Ltrs..pdf

Document 15981 #17 SHPO ltrs.pdf
Document 15981 #19 SHPO ltrs..pdf
Document 15981 #19 Storm Shelter Rehab..xIsx

Project #/ Title: Mitigation / Resiliency - DR R3 / Mitigation / Resiliency - DR

Grantee Activity Number: Creek Co (SP) Silver City 83.1 M/R (Fire) R3

Activity Title: Creek Co (SP) Silver City 83.1 M/R (Fire) R3

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R3 Mitigation / Resiliency - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2014

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $77,741.00

Total Budget $0.00 $77,741.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment -
Fire Truck - Grass Unit

Location Description:

Creek County Sponsoring Silver City
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Activity Progress Narrative:
CatEX not subject to 58.5. 58.35(b) 4 Fire Equipment (purchase of Brush Truck)

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

88

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: Kiefer 83.1 Mitigation / Resiliency (Fire) R3

Activity Title: Kiefer 83.1 Mitigation / Resiliency (Fire) R3

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R3 Mitigation / Resiliency - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Kiefer

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $77,742.00

Total Budget $0.00 $77,742.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Kiefer $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment -
Fire Truck - One Fire Brush Truck

Location Description:

Kiefer, Town of

Activity Progress Narrative:

9/1/15. RROF CatEX not subject to 58.5. 58.35(b) 4 Fire Equipment (purchase of Brush Truck)

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Oilton 83.1 Mitigation / Resiliency (Fire) R3

Activity Title: Oilton 83.1 Mitigation / Resiliency (Fire) R3

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency - DR R3 Mitigation / Resiliency - DR R3

Projected Start Date: Projected End Date:

12/15/2014 12/15/2016

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Oilton, City of

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $146,942.00

Total Budget $0.00 $146,942.00

Total Obligated $0.00 $0.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Oilton, City of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Emergency Equipment -

Fire Truck - 2 One-Ton Fire Trucks
Location Description:
Oilton, City of

Activity Progress Narrative:

8/26/15 RROF CatEX not subject to 58.5. 58.35(b) 4 Fire Equipment (purchase of Fire Trucks)

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition - buyout of residential properties
Project Number:

Mitigation / Resiliency - DR R3

Projected Start Date:

12/15/2014

Benefit Type:

()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Oklahoma County
Match Contributed

Activity Description:

Oklahoma County 83.1 Mitigation / Resiliency R3

Oklahoma County 83.1 Mitigation / Resiliency R3

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

Oklahoma County

Jul 1 thru Sep 30, 2015 To Date

N/A $1,155,500.00
$0.00 $1,155,500.00
$1,155,500.00 $1,155,500.00
$59,200.00 $59,200.00
$59,200.00 $59,200.00
$0.00 $0.00

$0.00 $0.00
$59,200.00 $59,200.00
$59,200.00 $59,200.00
$0.00 $0.00

Acquisition / Buyout Floodplain Homes - Demolition and Clearance will also occur.

Location Description:

Oklahoma County

Activity Progress Narrative:

Appraisals and offer to Sale Real Property for 1917 Hughson, 2101 Hughson, 2113 Hughson. The acquisition for 2113

Hughson is underway.

Accomplishments Performance Measures

# of Properties

# of Parcels acquired by

This Report Period Cumulative Actual Total / Expected
Total Total
1 1/40
0 0/0
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# of Parcels acquired voluntarily 0

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address

City
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/40

Cumulative Actual Total / Expected
Total
1/40

1/40

County State Zip Status / Accept

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities
Project Number:

Mitigation / Resiliency DR R4

Projected Start Date:

06/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
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Mitigation / Resiliency DR R4 / Mitigation / Resiliency DR R4

Cleveland Co (SP) Cedar Country Mit/Res (Fire)R4

Cleveland Co (SP) Cedar Country Mit/Res (Fire)R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date

Community Development Systems
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Total Projected Budget from All Sources N/A
Total Budget $0.00
Total Obligated $74,400.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
Cleveland County $0.00
Match Contributed $0.00

Activity Description:

Emergency Equipment -
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Cedar Country

Activity Progress Narrative:

9/30/15 Cleveland Co. submitted RROF for Cedar Country (Fire District)

» 58.35b (4) Not subject to 58.5 - Fire Equipment (Brush Truck)

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$74,400.00
$74,400.00

$74,400.00
$0.00

$0.00
$0.00

$0.00
$0.00
$0.00

$0.00

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Lexington 83.1 Mit/Res (Fire)R4

Cleveland Co (SP) Lexington 83.1 Mit/Res (Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Emergency Equipment -

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $290,400.00
$0.00 $290,400.00
$290,400.00 $290,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Fire Truck - Type 6 engine (brush truck) Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Lexington

Activity Progress Narrative:

9/30/15 Cleveland Co. submitted RROF for Lexingtron (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment/apparatus (Brush Truck)
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Emergency Equipment -

Cleveland Co (SP) Noble 83.1 Mit/Resil (Fire) R4

Cleveland Co (SP) Noble 83.1 Mit/Resil (Fire)

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $578,400.00
$0.00 $578,400.00
$578,400.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender Fire Truck - Type 2 engine

Location Description:

Cleveland County Sponsoring Noble

Activity Progress Narrative:

9/30/15 Cleveland Co. submitted RROF for Noble (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Trucks (3)
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

99

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP) Slaughterv 83.1 Mit/Res (Fire)R4

Cleveland Co (SP) Slaughterv 83.1 Mit/Res (Fire)R4

Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Emergency Equipment -
Fire Truck - Type 6 engine (brush truck)

Location Description:

Cleveland County Sponsoring Slaughterville

Activity Progress Narrative:

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $362,400.00
$0.00 $362,400.00
$362,400.00 $362,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Fire Truck - Type 2 engine

9/30/15 Cleveland Co. submitted RROF for Slaughterville (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Trucks (2)
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Cleveland Co (SP)Little Axe 83.1 Mit/Res (Fire)R4

Cleveland Co (SP)Little Axe 83.1 Mit/Res (Fire)R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Cleveland County

Match Contributed

Activity Description:

Emergency Equipment -

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Cleveland County

Jul 1 thru Sep 30, 2015 To Date
N/A $578,400.00
$0.00 $578,400.00
$578,400.00 $578,400.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Fire Truck - Type 2 engine Fire Truck - Type 6 engine (brush truck) Fire Truck - 2500 gallon water tender

Location Description:

Cleveland County Sponsoring Little Axe

Activity Progress Narrative:

9/30/15 Cleveland Co. submitted RROF for Little Axe (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Trucks 93)
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (Sheriff Dept) 83.1 Mit / Resil (Comm) R4

Creek Co (Sheriff Dept) 83.1 Mit / Resil (Comm) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Creek County
Match Contributed

Activity Description:

Emergency Communication Equipment -

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jul 1 thru Sep 30, 2015 To Date

N/A $2,000,000.00
$0.00 $2,000,000.00
$2,000,000.00 $2,000,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Emergency Communications - Bristow Site Upgrade Emergency Communications - Kellyville Site UpgradeEmergency
Communications - New Kellyville Tower 400' Emergency Communications - APX Mobiles Emergerncy Communications - APX

Portables

Location Description:

Creek County

Activity Progress Narrative:

Project: Communications Towers and Radio Equipment for Sherrif's Dept. Creek County is preparing a RFQ/RFP for a Phase |

on sites for the Towers.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Depew 83.1 Mit / Resil (Fire) R4

Activity Title: Creek Co (SP) Depew 83.1 Mit / Resil (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency DR R4 Mitigation / Resiliency DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $255,809.00

Total Budget $0.00 $255,809.00

Total Obligated $255,809.00 $255,809.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment -
Fire Truck - Rescue Pumper  Wildlands 150 Gallon Skid Unit

Location Description:

Creek County Sponsoring Depew

Activity Progress Narrative:

8/27/15 Creek Co. submitted RROF for Depew (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment, Pumper Tanker and Skid Unit

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

107

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Freedom Hill 83.1 Mit/Res (Fire)R4

Creek Co (SP) Freedom Hill 83.1 Mit/Res (Fire)R4

Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:
Emergency Equipment -

Misc Bunker Gear &
Fire Truck - Pumper

Location Description:

Creek County Sponsoring Freedom Hill

Activity Progress Narrative:

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $386,539.00
$0.00 $386,539.00
$386,539.00 $386,539.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

9/1/15 Creek Co. submitted RROF for Freedom Hill (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment; Pumper Truck and Bunker Gear
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:
Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:
Emergency Equipment -

Misc Bunker Gear &
Fire Truck (Grass Rig) Wildlands Apparatus

Location Description:

Creek County Sponsoring Kellyville

Activity Progress Narrative:

8/27/15 Creek Co. submitted RROF for Kellyville (Fire District)

Creek Co (SP) Kellyville 83.1 Mit/Resil (Fire) R4
Creek Co (SP) Kellyville 83.1 Mit/Resil (Fire) R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $195,082.50
$0.00 $195,082.50
$195,082.50 $195,082.50
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

» 58.35b (4) Not subject to 58.5 - Fire Equipment; Truck apparatus and Bunker Gear
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Milfay 83.1 Mit/Resil (Fire) R4

Activity Title: Creek Co (SP) Milfay 83.1 Mit/Resil (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency DR R4 Mitigation / Resiliency DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $316,892.00

Total Budget $0.00 $316,892.00

Total Obligated $316,892.00 $316,892.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment -
Fire Truck - Tanker Truck Fire Truck - Grass Fire Truck

Location Description:

Creek County Sponsoring Milfay

Activity Progress Narrative:
9/1/15 Creek Co. submitted RROF for Milfay (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment; Grass Unit Truck and Tanker Truck

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Creek Co (SP) Olive 83.1 Mit/Resil (Fire) R4

Activity Title: Creek Co (SP) Olive 83.1 Mit/Resil (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency DR R4 Mitigation / Resiliency DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Creek County

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $374,027.00

Total Budget $27,000.00 $374,027.00

Total Obligated $347,027.00 $347,027.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Creek County $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Emergency Equipment -

Misc Bunker Gear &
Fire Truck - Pumper/Tanker

Location Description:

Creek County Sponsoring Olive

Activity Progress Narrative:
9/1/15 Creek Co. submitted RROF for Olive (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment; Pumper/Tanker Truck and bunker gear

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Creek Co (SP) Shamrock 83.1 Mit/Resil (Fire) R4

Creek Co (SP) Shamrock 83.1 Mit/Resil (Fire) R4

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:
Emergency Equipment -

Misc Bunker Gear &
Fire Truck - Wildlands Fire Truck (2)

Location Description:

Creek County Sponsoring Shamrock

Activity Progress Narrative:

9/1/15 Creek Co. submitted RROF for Shamrock (Fire District)

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:

Creek County

Jul 1 thru Sep 30, 2015 To Date
N/A $243,616.00
$0.00 $243,616.00
$243,616.00 $243,616.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

» 58.35b (4) Not subject to 58.5 - Fire Equipment; 2 trucks and bunker gear
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
Creek County

Match Contributed

Activity Description:

Emergency Communications Equipment -

Creek County BOCC 83.1 Mit/Resil (Comm) R4
Creek County BOCC 83.1 Mit/Resil (Comm) R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Creek County

Jul 1 thru Sep 30, 2015 To Date

N/A $7,825,100.00
$0.00 $7,825,100.00
$7,825,100.00 $7,825,100.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Emergency Communications - New Site Turner Toll Gate Emergency Communications - New Site Carl Cole Arena Emergency
Communications - New Site at GDRA Emergency Communications - APX Mobiles Emergency Communications - APX
Portables Emergency Communications - Additional Southeast Site Emergency Communications - Control Stations

Location Description:

Creek County

Activity Progress Narrative:

Project: Communications Towers and Radio Equipment. Creek County is preparing RFQ/RFP for Phase | Env. Review on sites

for the Towers.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: Drumright 83.1 Mit / Resil (Fire) R4

Activity Title: Drumright 83.1 Mit / Resil (Fire) R4

Activitiy Category: Activity Status:

Acquisition, construction,reconstruction of public facilities Under Way

Project Number: Project Title:

Mitigation / Resiliency DR R4 Mitigation / Resiliency DR R4

Projected Start Date: Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Drumright, City of

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $341,175.00

Total Budget $0.00 $341,175.00

Total Obligated $341,175.00 $341,175.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Drumright, City of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Emergency Equipment -
Fire Truck - Rescue Truck Fire Truck - Pumper/Tanker

Location Description:
Drumright, City of

Activity Progress Narrative:
9/3/15 submitted RROF for Drumright (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment, Pumper and Rescue Trucks

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:

Mounds 83.1 Mit/Resil (Fire) R4
Mounds 83.1 Mit/Resil (Fire) R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4
Projected End Date:

06/11/2015 06/11/2017

Benefit Type: Completed Activity Actual End Date:

Area ()

National Objective: Responsible Organization:

Low/Mod Mounds, Town of

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $128,176.20

Total Budget $0.00 $128,176.20

Total Obligated $128,176.20 $128,176.20

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Mounds, Town of $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
Emergency Equipment -

Misc Bunker Gear &
Fire Truck - Brush Truck

Location Description:

Mounds, Town of

Activity Progress Narrative:
9/4/15 RROF Mounds (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment, Fire Truck and Bunker Gear

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Acquisition, construction,reconstruction of public facilities

Project Number:
Mitigation / Resiliency DR R4
Projected Start Date:
06/11/2015

Benefit Type:

Area ()

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Sapulpa, City of
Match Contributed

Activity Description:

Emergency Equipment -

Sapulpa 83.1 Mit/Resil (Fire) R4
Sapulpa 83.1 Mit/Resil (Fire) R4

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R4

Projected End Date:

06/11/2017

Completed Activity Actual End Date:

Responsible Organization:
Sapulpa, City of

Jul 1 thru Sep 30, 2015 To Date

N/A $2,445,000.00
$0.00 $2,445,000.00
$2,445,000.00 $2,445,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Fire Truck - Custom Quint PumperFire Truck - Pierce PumperFire Truck - Tanker Truck Fire Truck - Skeeter Brush Truck (2)

Location Description:

Sapulpa, City of

Activity Progress Narrative:

8/11/15 Sapulpa submitted RROF (Fire District)

« 58.35b (4) Not subject to 58.5 - Fire Equipment, Five Fire Trucks/apparatus

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Title:

Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

Mitigation / Resiliency DR R5

Projected Start Date:

07/21/2015

Benefit Type:

Direct ( HouseHold )

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
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Mitigation / Resiliency DR R5 / Mitigation / Resiliency DR R5

OKC 10.6 Mitigation / Resiliency Shelter Prog R5

OKC 10.6 Mitigation / Resiliency Shelter Prog R5

Activity Status:

Under Way

Project Title:

Mitigation / Resiliency DR R5

Projected End Date:

07/21/2017

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $537,500.00
$537,500.00 $537,500.00
$537,500.00 $537,500.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
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Total Funds Expended $0.00 $0.00
City of Oklahoma City2 $0.00 $0.00

Match Contributed $0.00 $0.00
Activity Description:

Mitigation - Resiliency: Storm Shelter Program for OKC

Location Description:

Oklahoma City

Activity Progress Narrative:

No activity for this round this quarter. See Round 1.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Planning - DR R1/Planning - DR R1

Grantee Activity Number: OKC 10.6 Planning R1 Deep Fork Basin Study
Activity Title: OKC 10.6 R1 Deep Fork Basin Study
Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

Planning - DR R1 Planning - DR R1
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Projected Start Date:
04/29/2014

Benefit Type:
Area ()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Oklahoma City2
Match Contributed

Activity Description:
Project Planning - City of Oklahoma City

Location Description:
City of Oklahoma City

Activity Progress Narrative:
Activity Delivery Cost 7/2015.

Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Projected End Date:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $100,000.00
$0.00 $100,000.00
$0.00 $100,000.00
$139.24 $139.24
$139.24 $139.24
$0.00 $0.00

$0.00 $0.00
$139.24 $139.24
$139.24 $139.24
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/2
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
Planning - DR R1
Projected Start Date:
04/29/2014

Benefit Type:
Area ()

National Objective:
N/A

Overall

OKC 10.6 Planning R1 Master Drainage Plan
OKC 10.6 Planning R1 Master Drainage Plan

Activity Status:

Under Way

Project Title:

Planning - DR R1

Projected End Date:

04/29/2014

Completed Activity Actual End Date:

Responsible Organization:
City of Oklahoma City2

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

Jul 1 thru Sep 30, 2015 To Date
N/A $180,000.00
$0.00 $180,000.00
$0.00 $180,000.00
$50,585.00 $154,724.01
$50,585.00 $154,724.01
$0.00 $0.00

$0.00 $0.00
$50,585.00 $154,724.01
$50,585.00 $154,724.01
$0.00 $0.00

OKC Planning R1 - Master Drainage Plan (Downtown)

Location Description:

Oklahoma City

Activity Progress Narrative:
Planning Draw 7/2015.

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period Cumulative Actual Total / Expected
Total Total

0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: State - 10.6 ODOC Planning R1

Activity Title: State - 10.6 ODOC Planning R1
Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

Planning - DR R1 Planning - DR R1
Projected Start Date: Projected End Date:

04/29/2014

Benefit Type:
Area ()

National Objective:

04/29/2016

Completed Activity Actual End Date:

Responsible Organization:

N/A Oklahoma Department of Commerce

Overall Jul 1 thru Sep 30, 2015 To Date

Total Projected Budget from All Sources N/A $650,000.00

Total Budget $0.00 $650,000.00

Total Obligated $0.00 $650,000.00

Total Funds Drawdown $227,778.79 $272,561.28
Program Funds Drawdown $227,778.79 $272,561.28
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $227,778.79 $272,561.28

Oklahoma Department of Commerce $227,778.79 $272,561.28
Match Contributed $0.00 $0.00

Activity Description:
State - ODOC - DR Project Planning

Location Description:

Oklahoma Department of Commerce

Activity Progress Narrative:

State payroll/timesheets for the quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ Title: Planning - DR R3/ Planning - DR R3

Grantee Activity Number: OKC 10.6 Planning R3 Deep Fork Basin
Activity Title: OKC 10.6 Planning R3 Deep Fork Basin Study
Activitiy Category: Activity Status:
Planning Under Way
Project Number: Project Title:
Planning - DR R3 Planning - DR R3
Projected Start Date: Projected End Date:
12/15/2014 12/15/2016
Benefit Type: Completed Activity Actual End Date:
Area ()
National Objective: Responsible Organization:
N/A City of Oklahoma City2
Overall Jul 1 thru Sep 30, 2015 To Date
Total Projected Budget from All Sources N/A $180,000.00
Total Budget $0.00 $180,000.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00

City of Oklahoma City2 $0.00 $0.00
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Match Contributed $0.00

Activity Description:
Planning R3 - Deep Fork Basin Drainage Study

Location Description:
Oklahoma City

Activity Progress Narrative:

No activity for this round this quarter. See Round 1.

Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00

Cumulative Actual Total / Expected
Total
0/1

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
Planning - DR R3
Projected Start Date:
12/15/2014

Benefit Type:

Area ()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
City of Oklahoma City2

Match Contributed

Activity Description:

OKC 10.6 Planning R3 Master Drainage Plan
OKC 10.6 Planning R3 Master Drainage Plan

Activity Status:
Under Way
Project Title:
Planning - DR R3

Projected End Date:

12/15/2016

Completed Activity Actual End Date:

Responsible Organization:

City of Oklahoma City2

Jul 1 thru Sep 30, 2015 To Date
N/A $480,000.00
$0.00 $480,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

OKC Planning R3 - Master Drainage Plan (Downtown)

Location Description:

Oklahoma City

Activity Progress Narrative:

No activity for this round this quarter. See Round 1.

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period
Total
0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

135

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



	Title
	Title
	Title

